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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
REVISED PROJECT CONCEPT REPORT

Project Type: Operational Improvement P.l. Number: 0010941

GDOT District: Seven County: Fulton

Federal Route Number: N/A State Route Number: 154/166
Project Number: VN*IA

' The project has changed from an 8 rural shoulder to a 10’ urban shoulder. This change was |
| implemented to address drainage issues. In addition, 5' sidewalks will be added along both sides
. of SR154/166/Campbeliton Rd.

Submltted for approval
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[ Rural Area: This project is consistent with the goals outlined in the Statewide Transportation Plan
(SWTP) and/or is included in the State Transportation Improvement Program (STIP).
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Revised Project Concept Report — Page 2 P.l. Number: 0010941
County: Fulton

PROJECT LOCATION
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Revised Project Concept Report — Page 3 P.I. Number: 0010941
County: Fulton

PLANNING, APPROVED CONCEPT, AND BACKGROUND

Project Justification Statement:

State Route (SR) 154/SR 166/Campbellton Road at Niskey Lake Road in Fulton County was identified for
intersection improvements. The proposed project is part of the GDOT Operational Improvement Lump Sum
Program from the Office of Traffic Operations. This proposed project was presented to and approved by the
Operational Improvement Committee as a QUICK project.

SR 154/SR 166 is an urban minor arterial that connects downtown Atlanta to the residential communities in
the western suburban and rural areas. At the intersection, SR 154/166 is a 35 mph east-west two lane, two-
way undivided roadway with no turn lanes. Niskey Lake Road is a 35 mph urban local road that serves the
residential areas north and south of SR 166 and SR 154. At the intersection, Niskey Lake Rd is a north-south
two lane, two-way undivided roadway with no turn lanes. The intersection is currently signalized with no
protected phases. The project limits should not extend more than 1000 feet from the center of the
intersection for all of the approaches.

District 7 Traffic Operations staff provided a summary of a capacity analysis capturing the intersection
operations. Field observation and analysis showed an unacceptable intersection performance at LOS F for
the 2011 existing and 2031 future year with the existing configuration. There are also extensive queues that
form eastbound and westbound along SR 166/154 during the peak hour periods due to high volumes of
commuter traffic and the lack of turn lanes for left turning vehicles. The project proposes minor improvements
to install turn lanes on the main street approaches to improve capacity and operation through this routine
bottleneck. The improved operational function at this intersection will relieve the traffic congestion during the
peak hour periods.

The project lies within the boundaries of the Atlanta Regional Commission (ARC), Atlanta’s Metropolitan
Planning Organization (MPQ). As an operational improvement project, this project is categorized under the
“operational improvement lump sum category” in the MPO’s RTP or TIP.

Existing conditions:

SR 154/166 is classified as an urban minor arterial with relatively flat terrain. SR 154/166 is a two-12ft. lane
undivided highway with a typical 2ft. paved shoulder that ties into existing grade, with no dedicated turning
lanes. CR4 472/Niskey Lake Road is an urban local street. There is an existing sidewalk that runs along
northbound section of Niskey Lake Road.

Description of the approved concept:

This project proposes to improve the operational efficiency of the intersection, by widening symmetrically to
add left turn lanes on SR 154/166/Campbellton Rd. The turn bays will be 250’ long with 100’ entry tapers.
The existing traffic signal will be upgraded to accommodate the new lane configuration. The project is 0.25
miles long. This intersection is located 100% in Fulton County.

Federal Oversight: U PoDI Exempt [ State Funded U Other



Revised Project Concept Report — Page 4
County: Fulton

P.l. Number: 0010941

Projected Traffic as shown in the approved Concept Report: ADT

Open Year (2015): 18,523

24HRT:3.5%
20,750

Updated Traffic: ADT
Open Year (2019):

Functional Classification (Mainline):
Urban Minor Arterial Street

VE Study anticipated: XINo O Yes

PROPOSED REVISIONS

Design Year (2025): 19,450

Design Year (2039): 26,560

[0 Completed — Date:

Approved Features:

Proposed Features:

The typical section for SR
154/166/Campbellton Rd has 8 ft. rural

shoulders.

The typical section for SR
154/166/Campbellton Rd changed to 10
ft. urban shoulders.

The design speed for SR
154/166/Campbellton Rd is 45 mph.

The design speed for SR 154/166/Campbellton
Rd is 35 mph.

Reason(s) for change:

The project has changed from an 8’ rural shoulder to a 10’ urban shoulder. This change was implemented
to address drainage issues. In addition, curb and gutter and 5’ sidewalks will be added along both sides
of SR154/166/Campbellton Rd. Also, the design speed has been revised from 45 mph to 35 mph, due to
the existing posted speed of 35 mph and vertical alignment of the road is designed for 35 mph speed.

Design Variances and/or Exceptions needed: None

ENVIRONMENTAL AND PERMITS

Potential environmental impacts of proposed revision:
impacts due to the project limits are not being changed.

Have proposed revisions been reviewed by environme

There are no anticipated environmental

Environmental responsibilities (Studies/Documents/Permits):

Consultant - Parsons

Air Quality:

Is the project located in a PM 2.5 Non-attainment area?
Is the project located in an Ozone Non-attainment area?
Is a Carbon Monoxide hotspot analysis required?

This project is not intended to add capacity to the roadway

Environmental Comments and Information: N/A

ntal staff? X No 0O Yes
O No Yes
O No Yes
No O Yes
network.




Revised Project Concept Report — Page 5

County: Fulton

PROJECT COST AND ADDITIONAL INFORMATION

P.l. Number: 0010941

Item Estimated Cost Date of Estimate Funded By
Base Construction Cost: | $736,698.85 7/11/2016
Engineering and inspection: | 5% 7/11/2016
Contingencies: 5% 7/11/2016
Cons.truction Cost with $812,210.48 2/11/2016
Contingency and E&I:
Liquid AC Adjustment: $21,630.76 7/11/2016
Total Construction Cost: $833,841.24
Right-of-Way: $410,000.00 3/29/2016
Utilities (reimbursable costs): | $325,000.00 7128/2016
$0.00 5/18/2016

Environmental Mitigation:

TOTAL PROJECT COST:

$1,568,841.24

Recommendation: Recommend that the proposed revision to the concept be approved for

implementation.
Comments: None

Attachments:

1. Cost Estimate (Construction, Right of Way, Utilities)
2. Proposed Typical Sections
3. Mainline Proposed Profile

APPROVALS

Concur: I%Ml Mjﬂ JL

Director of Engineering

Approve:

Chief\Ehgineer

By

Date

8. 16,

Date



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PlLNo. | 0010941

| OFFICE [D7/Road Design

PROJECT DESCRIPTION

SR 154/166 Campbellton Road @ CR 472/Niskey Lake Road

DATE  [July 11,2016

From: |Medhi Bashirian, PE, District Seven Design Edgineer

To: Lisa L. Myers, State Project Review Engineer

via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

PROJECT MANAGER [Robert Reid

PROGRAMMED COSTS (TPro W/OUT INFLATION)

CONSTRUCTION  § | 656,568.48 |
RIGHT OF WAY  § | 410,000.00 |
UTILITIES $ |

REVISED COST ESTIMATES

CONSTRUCTION*  § | 833,841.24|
RIGHT OF WAY  § | 410,000.00
UTILITIES $ | 325,000.00|

*Cost Contains 5 | % Contingenc
gency

MGMT LET DATE | 3/152017 |

MGMT ROW DATE | 3/15/2016 |

LAST ESTIMATE UPDATE

DATE | 12/4/2015 |
DATE | 10/1/2014 |
DATE | |

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Updated cost increase due to adding drainage, sidewalk, and curb and gutter

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED FEB. 1, 2016 Page 1



CONTINGENCY SUMMARY

CONSTRUCTION _
. 736,698.85
A COST ESTIMATE: $ Base Estimate From CES
ENGINEERING AND .
B. 36,834.94 %
INSPECTION (E & I): $ Base Estimate (A) x 5 |%
C. CONTINGENCY: S 38,676.69 | Base Estimate (A) + E &1 (B) x 5 |%

See % Table in "Risk Based Cost
Estimation" Memo

TOTAL LIQUID AC .
D. ADJUSTMENT: S 21,630.76 | Total From Liquid AC Spreadsheet
E. CONSTRUCTION TOTAL: $ 833,841.24 | A+B+C+D=E)
REIMBURSABLE UTILTY COSTS

| UTILITY OWNER | | REIMBURSABLE COST |
|Georgia Power Company | | S 200,000.00 |
[City of East Point Power | | $ 125,000.00 |
| | | |
| | | |
| | | |
| | | |
| | | |
| TOTAL | | S 325,000.00 |

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder)

Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

ROW Cost Estimate

Utility Cost Estimate

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED FEB. 1, 2016 Page 2



Processed Date: 8/1/16

DETAILED COST ESTIMATE
10941_CK DRFT

Gemam Dep:ulmem ul‘Tl:ummlt:luon

JOB NUMBER: 0010941_CK DRFT FED/STATE PROJECT NUMBER
SPEC YEAR: 13

DESCRIPTION: SR 154/166 @ CR 472/NISKEY LAKE RD

ITEMS FOR JOB 0010941_CK DRFT
0010 - ROADWAY

Line
ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0025 150-1000 1.000 $75,000.00000 TRAFFIC CONTROL - PI NO. 0010941 $75,000.00
0030 210-0100 1.000 LS $150,000.00000 GRADING COMPLETE - PI NO. 0010941 $150,000.00
0035 310-1101 80.000 TN $32.32421 GR AGGR BASE CRS, INCL MATL $2,585.94
0038 318-3000 100.000 TN $23.26351 AGGR SURF CRS $2,326.35
0039 402-1812 1502.000 TN $79.51983 RECYL AC LEVELING,INC BM&HL $119,438.78
0044 402-3121 63.000 TN $94.12918 RECYL AC 25MM SP,GP1/2,BM&HL $5,930.14
0049 402-3130 455.000 TN $106.80705 RECYL AC 12.5MM SP,GP2,BM&HL $48,597.21
0054 402-3190 27.000 TN $107.04347 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL $2,890.17
0059 413-0750 290.000 GL $3.26413 TACK COAT $946.60
0064 432-5010 293.000 SY $9.53190 MILL ASPH CONC PVMT VARB DEPTH $2,792.85
0079 441-0016 17.000 SY $42.44498 DRIVEWAY CONCRETE, 6 IN TK $721.56
0069 441-0104 1267.000 SY $33.15557 CONC SIDEWALK, 4 IN $42,008.11
0074 441-0108 48.000 SY $60.17119 CONC SIDEWALK, 8 IN $2,888.22
0314 441-4020 120.000 SY $39.44570 CONC VALLEY GUTTER, 6 IN $4,733.48
0279 441-5002 302.000 LF $14.74998 CONC HEADER CURB, 6, TP 2 $4,454.49
0284 441-6222 2180.000 LF $16.56851 CONC CURB & GUTTER/ 8X30TP2 $36,119.35
0084 446-1100 300.000 LF $8.36774 PVMT REF FAB STRIPS, TP2,18 INCH WIDTH $2,510.32
0089 500-9999 50.000 CY $189.69902 CL B CONC,BASE OR PVMT WIDEN $9,484.95
0099 634-1200 48.000 EA $112.49021 RIGHT OF WAY MARKERS $5,399.53

SUBTOTAL FOR ROADWAY: $518,828.05

Page 1 0f 3

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.



Processed Date: 8/1/16

0020 - EROSION

DETAILED COST ESTIMATE ==

Georgia Department of Transportation

10941_CK DRFT

(Hiin= ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0199 163-0232 2.000 $103.50324 TEMPORARY GRASSING $207.01
0209 163-0240 15.000 TN $313.42655 MULCH $4,701.40
0204 163-0300 2.000 EA $1,384.03250 CONSTRUCTION EXIT $2,768.07
0304 163-0503 1.000 EA $493.72601 CONSTR AND REMOVE SILT CONTROL GATE,TP 3 $493.73
0311 163-0503 1.000 EA $493.72601 CONSTR AND REMOVE SILT CONTROL GATE, TP 3 $493.73
0244 163-0550 11.000 EA $127.94309 CONS & REM INLET SEDIMENT TRAP $1,407.37
0214 165-0030 1312.000 LF $0.76860 MAINT OF TEMP SILT FENCE, TP C $1,008.40
0312 165-0087 1.000 EA $154.64523 MAINT OF SILT CONTROL GATE, TP 3 $154.65
0259 165-0101 2.000 EA $651.40129 MAINT OF CONST EXIT $1,302.80
0249 165-0105 11.000 EA $45.92465 MAINT OF INLET SEDIMENT TRAP $505.17
0289 167-1000 2000 EA $213.79811 WATER QUALITY MONITORING AND SAMPLING $427.60
0294 167-1500 12.000 MO $451.58929 WATER QUALITY INSPECTIONS $5,419.07
0219 171-0030 2624.000 LF $2.90359 TEMPORARY SILT FENCE, TYPE C $7,619.02
0224 603-2181 32.000 SY $41.35423 STN DUMPED RIP RAP, TP 3, 18 $1,323.34
0299 603-7000 32.000 SY $4.59920 PLASTIC FILTER FABRIC $147.17
0229 700-6910 2000 AC $697.00534 PERMANENT GRASSING $1,394.01
0234 700-7000 4.000 TN $102.65276 AGRICULTURAL LIME $410.61
0264 700-8000 1.000 TN $593.68078 FERTILIZER MIXED GRADE $593.68
0239 700-8100 100.000 LB $3.06427 FERTILIZER NITROGEN CONTENT $306.43
0178 716-2000 885.000 SY $1.17382 EROSION CONTROL MATS, SLOPES $1,038.83

SUBTOTAL FOR EROSION: $31,722.09

0030 - DRAINAGE

ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0274 441-0300 3.000 $2,087.86763 CONC SPILLWAY, SPCL DES $6,263.60
0254 550-1180 741.000 LF $38.24823 STM DR PIPE 18,H 1-10 $28,341.94
0094 550-4118 1.000 EA $505.72816 FLARED END SECT 18 IN, SIDE DR $505.73
0269 668-1100 8.000 EA $2,209.90473 CATCH BASIN, GP 1 $17,679.24

SUBTOTAL FOR DRAINAGE: $52,790.51

0040 - SIGNAL

Hie ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0118 639-2001 300.000 $2.57335 STEEL WIRE STRAND CABLE, 1/4 $772.01

0119 639-5000 4.000 EA $6,417.04357 PRESTRESSED CONC STR POLE, TP- TYPE 4 $25,668.17
0124 647-1000 1.000 LS $75,000.00000 TRAF SIGNAL INSTALLATION NO - 1 $75,000.00
0129 647-2120 11.000 EA $400.79000 PULL BOX, PB-2 $4,408.69
0309 647-5230 1.000 EA $7,536.40683 SIGNAL ASS, FLASHING SCHOOL,CO $7,536.41
0184 682-6233 600.000 LF $8.20000 CONDUIT, NONMETL, TP 3, 2 IN $4,920.00
0098 682-9950 350.000 LF $12.57000 DIRECTIONAL BORE - 3 INCH $4,399.50

SUBTOTAL FOR SIGNAL: $122,704.78

Page 2 of 3
File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.



Processed Date: 8/1/16

DETAILED COST ESTIMATE
10941_CK DRFT

Gemam Dep:ulmem ul‘Tl:ummlt:luon

0050 - SIGNING & MARKING

Hie ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0108 636-1033 47.000 $19.99773 HWY SIGNS, TP1MAT,REFL SH TP 9 $939.89
0107 636-1036 63.000 SF $14.50000 HWY SGN,TP1MAT,REFL SH TP 11 $913.50
0109 636-1045 18.000 SF $27.93000 HWY SGN,TP2,REFL SH TP 11 $502.74
0114 636-2070 127.000 LF $8.55134 GALV STEEL POSTS, TP 7 $1,086.02
0139 653-0120 6.000 EA $78.12792 THERM PVMT MARK, ARROW, TP 2 $468.77
0144 653-1501 1976.000 LF $0.64084 THERMO SOLID TRAF ST 5 IN, WHI $1,266.30
0149 653-1502 1818.000 LF $0.60206 THERMO SOLID TRAF ST, 5 IN YEL $1,094.55
0154 653-1704 168.000 LF $6.19749 THERM SOLID TRAF STRIPE,24,WH $1,041.18
0159 653-1804 1040.000 LF $2.18398 THERM SOLID TRAF STRIPE, 8, WH $2,271.34
0169 653-3501 100.000 GLF $0.42376 THERMO SKIP TRAF ST, 5 IN, WHI $42.38
0164 653-6006 185.000 SY $3.95603 THERM TRAF STRIPING, YELLOW $731.87
0174 654-1001 44.000 EA $4.51856 RAISED PVMT MARKERS TP 1 $198.82
0179 654-1003 23.000 EA $4.17660 RAISED PVMT MARKERS TP 3 $96.06

SUBTOTAL FOR SIGNING & MARKING: $10,653.42

TOTALS FOR JOB 0010941_CK DRFT

ITEMS COST: $736,698.85
COST GROUP COST: $0.00
ESTIMATED COST: $736,698.85
CONTINGENCY PERCENT:

ENGINEERING AND INSPECTION:

ESTIMATED COST WITH

CONTINGENCY AND E&l:

Page 3 of 3
File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.



CALL NO.

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

PROJ. NO. 0010941-FULTON
P.I. NO. 0010941
DATE 7/28/2016
INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED | Jul-16 $ 2.126
DIESEL $ 2.341
LIQUID AC S 348.00

LIQUID AC ADJUSTMENTS

PA=[((APM-APL)/APL)IXTMTXAPL

Asphalt
Price Adjustment (PA) 21370.68 3 21,370.68
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 556.80
Monthly Asphalt Cement Price month project let (APL) S 348.00
Total Monthly Tonnage of asphalt cement (TMT) 102.35
ASPHALT Tons %AC AC ton
Leveling 1502 5.0% 75.1
12.5 OGFC 5.0% 0
12.5 mm SP 455 5.0% 22.75
9.5 mm SP 5.0% 0
25 mm SP 63 5.0% 3.15
19 mm SP 27 5.0% 1.35
2047 102.35
BITUMINOUS TACK COAT
Price Adjustment (PA) 5 260.08 3 260.08
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 556.80
Monthly Asphalt Cement Price month project let (APL) S 348.00
Total Monthly Tonnage of asphalt cement (TMT) 1.245579267
Bitum Tack
Gals gals/ton tons
290 | 232.8234 1.24557927
BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 3 -
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 556.80
Monthly Asphalt Cement Price month project let (APL) S 348.00
Total Monthly Tonnage of asphalt cement (TMT) 0
Bitum Tack Sy Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0
0
TOTAL LIQUID AC ADJUSTMENT S 21,630.76




D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: R/W Cost Estimate OFFICE: District 7 R/'W
DATE: March 29,2016

FROM: Adrienne Wise District Right of Way Team Manager

TO: Troy Byers State Right of Way Administrator

ATTN: Floyd Williams

SUBJECT: RIGHT OF WAY COST ESTIMATE
PROJECT: SR 154/SR 166 Campbellton Rd. @ CR 472/Niskey Lake
COUNTY: Fulton
P.I. NUMBER: 0010941

Attached is the project Right of Way Cost Estimate on the above referenced project.

It is estimated that the cost of right of way plus all related expenses will be
$ 410.,000.00.

If we can offer further assistance, please contact me or Adrienne Wise of
this office at 770-216-3961.

ATTACHMENTS: Detailed ROW Cost Estimate Summary; Parcel by Parcel Breakdown
Spreadsheet; Project Location Map; Subject / Comp Location Map; Comparable Sales Data
Spreadsheet

CC: Review Appraiser Manager
Rev. 08-01-2010



GEORGIA DEPARTMENT OF TRANSPORTATION
DETAILED ROW COST ESTIMATE SUMMARY

Date (MM/YyYY): March-16 Project: N/A
Revised: County: Fulton
Pl: #0010941
Description: SR 154/SR 166 Campbellton Rd. @ CR 472/Niskey Lake
Parcels: 17 R/W Plan Date: 2/12/2016
CONTRACT
Land and Improvements $32,448.29
Valuation Services $31,875.00
Legal Services $123,975.00
Relocation $38,250.00
Demolition $0.00
TOTAL CONTRACT $226,548.29
INHOUSE
TOTAL INHOUSE $180,000.00
TOTAL ESTIMATED COSTS $406,548.29
TOTAL ESTIMATED COSTS (ROUNDED) ] 5410,000.00
Preparation Credits Hours ] Signature
Joshua Hufstetler 10
LaTarra Parker 5

MM }% CGi: 9 7& 5 é’q oATE) F ";lq "/L;

P L4
(DATE)

Attachment(s): Project Location Map; Subject/Comp Location Map; Comparable Sales Data

ROW Cost Estimate - 12/1/2009



STATE OF

INTER-DEPARTMENT CORRESPONDENCE

TO: Albert Shelby, State Program Delivery Engineer
Robert Reid, Project Manager

GEORGIA

SUBJECT: PRELIMINARY UTILITY COST ESTIMATE

PI: 0010941/ Fulton / SR 154/8SR 166 @ Niskey Lake Rd FULTON COUNTY

DEPARTMENT OF TRANSPORTATION

TFROM: Nicholas Fields Wl\

Disirict: Utilities Manager

DATE: 07/28/2016

As requested by your office, we are furnishing you with a Preliminary Cost Estimate for each utility with
facilities potentially located with the project Hmits.

FACILITY OWNER

REIMBURSABLE

NON-
REIMBURSABLE

TOTAL

Georgia Power Company

$200,000.00

$0.00

$200,000.00

ATET Communication

£0.00

$28,000.00

$28,000.00

Comcast Cable

$0.00

$1,800.00

$1,800.00

Management Sewer

City Of Atlanta Watershed

$0.00

$9,000.00

$9,000.00

Fulton County

$0.00

$185,900.00

$185,900.00

City of East Point Power

$125,000.00

$0.00

$125,000.00

Atlanta Gas Light

$0.00

$348,480.00

$348,480.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL

$325,00000

$573,180.00

$898,180.00

This estimate is based upon the current information. We will provide an updated estimate when the plans are

further developed.

If you have any questions, please contact

KSZ/NF/SWAT

Ce: Lee Upkins, State Utilities Administrator

—Jobn Tiria

at 770-216-3933
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NOTE: THE CONTRACTOR SHALL MILL VARIABLE DEPTH 50 FEET AT TIE-INS TO ENSURE A SMOOTH TRANSITION.

10°-0" 12°-0" Q 12°-0" 10”-0"

Shoulder Travel Lane Travel Lane Shoulder
50" L 20" 200 L 50"
Sidewalk Profile Grade Sidewalk

\
[—H B\
i I @l
E(—)

SR /54/T/S66//CAMBELLTON RD
APPLIES TO STA. 103+75.00 T0 STA. 104+45.00

10°-0" 12°-0" /2°-0" 10°-0"
Shoulder Travel Lane Travel Lane Shoulder

‘ 5-0" o0 o7 -0 L 50" \
Sldewalk Profile Grade Sidewalk

AN \

eS|
C—
—

Il SeNTEll— 7 .
o Nz "
_______________ P A g

*SLOPE - RATE OF S.E. @

SEE PLANS

SUPER ELEVATED SECTION

REQUIRED PAVEMENT

SR /54//%/%AMPBELLTO/\/ RD
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MATL & H LIME, 165 lbs/sy. APPLIES TO STA. 104+45.00 TO STA. 106+75. 00

®
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME, 220 Ibs/sy.
© RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME, 660 Ibs/sy.
©® GRADED AGGREGATE BASE CRS, 12 INCH, INCL MATL
® CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 (STD 9032-B)
© GRASSBUFFER, 2 FT
@ CONC SIDEWALK, 4 IN
© RECYCLED ASPH CONC LEVELING, AS REQ'D
@ MILL ASPH CONC PVMT, VARIABLE DEPTH
® GRADED AGGREGATE BASE CRS, 12 INCH, INCL MATL
REVISION DATES TYPICAL SECTIONS
— SR 154/166/CAMPBELLTON RD @
=GR — CR 472/NISKEY LAKE RD
CHECKED: DATE : DRAWING No.
NO T TO SC A LE BACKCHECKED: DATE
CORRECTED : DATE : -
10/23/2015 GPLN VERIFIED: DATE : 0 5 O O O 1
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NOTE: THE CONTRACTOR SHALL MILL VARIABLE DEPTH 50 FEET AT TIE-INS TO ENSURE A SMOOTH TRANSITION. %
10" 0" o160 o0
Shoulder Shoulder
12°-0" 12°-0"
Travel Lane Travel Lane
VARIES VARIES
50 2'-0° 20 4 500
Sidewalk

Sldewalk

Profile Grade

\ L
e ) e L B
T TN TN S I AL N TN, S el Ly
4L0PE ~ RATE OF S.E. '
SEE PLANS
SUPER ELEVATED SECTION

Sk /54//%/%AMPBELLTON RD
APPLIES TO STA. 106+75.00 TO STA. 108+00. 00

REQUIRED PAVEMENT

@ RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MATL & H LIME, 165 Ibs/sy.
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME, 220 Ibs/sy.
© RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME, 660 Ibs/sy.
@ GRADED AGGREGATE BASE CRS, 12 INCH, INCL MATL
@ CONC CURB & GUTTER, 8 IN X 30 IN, TP 2, (GA -STD 9032-B)
@ PAVEMENT REINFORCEMENT FABRIC 18" WIDE
@ GRASS BUFFER, 2 FT
@ CONC SIDEWALK, 4 IN
@ RECYCLED ASPH CONC LEVELING, AS REQ'D
@ MILL ASPH CONC PVMT, VARIABLE DEPTH
@ GRADED AGGREGATE BASE CRS, 12 INCH, INCL MATL g
. VAHJ/ES Cg
1070 100" 10" /2’0" 1070
Shoulder Turning Lane Shoulder
12°-0" 12'-0"
Travel Lane Travel Lane

VARIES VARIES
0 - 6'-0 0 - 6'-0"
50" . 20 20, 50"
Sidewalk Sidewalk

< 4 Profile Grade ) e
5
I ; ] Tsting Laned A7 ExisiingNane NP 2.
L A/ N o ety A NERREEE BN\ Ly
2 . .
SR /54//6{@/2AMPBEMTON RD
APPLIES TO STA. 108+00.00 T0O STA. 113+68. 00
REVISION DATES TYPICAL SECTIONS
— SR 154/166/CAMPBELLTON RD ©
= GCIENTD - — CR472/NISKEY LAKE RD
NOT TO SCALE I T
ComecTs, e 05-0002
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NOTE: THE CONTRACTOR SHALL MILL VARIABLE DEPTH 50 FEET AT TIE-INS TO ENSURE A SMOOTH TRANSITION. ¢
|
107-0" VARIES 0'-12"-0" 10°-0
Shoulder Turning Lane Shoulder
12°-0" 12'-0"
Travel Lane Travel Lane
VARIES VARIES
0’ -6'-0" 0" -6"-0"
L 5-0" | 2'-0" h
Sidewalk
VARIES
3-3" -6"-6"
2"///4* \ Profte Grad Paved S/vou/der‘
: B0 &) o e 7
aw il oy~ e T— TS e ﬁﬁ,,, 5L
v A e e N \\—
SLOPE - RATE OF S.E.

SEE PLANS

SUPER ELEVATED SECTION
SR /54//6%6/%AMPBELLTON RD

S
APPLIES TO STA. 113+68.00 T0 STA. [14+75.00

REQUIRED PAVEMENT

RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MATL & H LIME, 165 lbs/sy.
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME, 220 Ibs/sy.
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME, 660 Ibs/sy.
GRADED AGGREGATE BASE CRS, 12 INCH, INCL MATL

CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 (STD 9032-B)

PAVEMENT REINFORCEMENT FABRIC 18" WIDE

GRASS BUFFER, 2 FT

CONC SIDEWALK, 4 IN

RECYCLED ASPH CONC LEVELING, AS REQ'D

MILL ASPH CONC PVMT, VARIABLE DEPTH

GRADED AGGREGATE BASE CRS, 12 INCH, INCL MATL

@000 DeOO®®

@ VARIES
10"-0" 12"-0" 12°-0' 8 - 10"-0"
Shoulder Travel Lane Travel Lane Shoulder

L 5-0" ‘ 27-0
Sidewalk Profile Grade

VARIES
0 - 3-3
Paved Shoulder

SLOPE - RATE OF S.F.
SEE PLANS

0@ ®

SUPER ELEVATED SECTION

SR /54//%/%%\MPBELLTON RD
APPLIES TO STA. [14+75.00 T0 STA. 115+00. 00

REVISION DATES TYPICAL SECTIONS
— SR 154/166/CAMPBELLTON RD e
=G TEND-T— CR 472/NISKEY LAKE RD
NOT TO SCALE T T
Coemcren B 05-0003
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NOTE: THE CONTRACTOR SHALL MILL VARIABLE DEPTH 50 FEET AT TIE-INS TO ENSURE A SMOOTH TRANSITION.

VARIES Q VARIES
I1-0" -"12"-0" 11-0" -"12"-0"
Travel Lane Travel Lane

Profile Grade

CR 472/N/TgK§Y LAKE RD
APPLIES TO STA. 39+60.00 TO STA. 40+17.53

REQUIRED PAVEMENT

@ RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MATL & H LIME, 165 Ibs/sy.
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME, 220 Ibs/sy.
@ RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME, 660 Ibs/sy.
@ GRADED AGGREGATE BASE CRS, 12 INCH, INCL MATL
@ CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 (GA STD 9032 -B)
© GRASS BUFFER, 2FT
@ CONC SIDEWALK, 4 IN
@ CONCRETE HEADER CURB, 6 IN, TYPE 2
@ RECYCLED ASPH CONC LEVELING, AS REQ'D
@ MILL ASPH CONC PVMT, VARIABLE DEPTH
8"-0" /2“(V7M[§g“0” q /2“5/”%’[%“0” §"-0"
Shoulder Travel Lane Travel Lane Shoulder
50" . 2=
Sidewalk Profile Grade
0'-6" .
2"///4 /; [ B—
< I
W
9

CR 472/N/T§KgY LAKE RD
APPLIES TO STA. 41+17.55 TO STA. 42+54.02

e |:;L-';r|;-:-::
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ALLOWABLE RANGES TABLE TYPICAL SECTION DETALL TO BE USED WHEN
EXISTING PAVEMENT IS TO BE RESURFACED WITH
FOR THIS PROJECT, CROSS SLOPES THAT ARE ADJUSTED TQ *BEST FIT TWO INCHES OR MORE OF ASPHALTIC CONCRETE

EXISTING PAVEMENT SLOPES ARE SUBJECT TQ THE FOLLOWING LIMITS:
STAGGER VERTICAL JOINT ONE PAVEMENT REINFORCEMENT FABRIC 18' WIDE, CENTERED ON JOINT

A, NORMAL CROWN FOOT THS LAYER SURFASEHZL‘?\C CONCRETE 19 mm SUPERPAVE
ASPHALTIC CONCRETE 25 mm SUPERPAVE
SECTION WITH GRADES SECTION WITH GRADES —= —
0.5% OR GREATER LESS THAN 0. 5% ExSTNG I T A—
5008 Octn0- Q090" ¢
0.0150 FT/FT - MINIMUN 0.0156 FT/FT - MINIMUM 22 162090799 %o od o
0.0208 FT/FT - DESIRABLE 0.0208 FT/FT - DESIRABLE
0.0250 FT/FT - WAXIHUM 0.0300 FT/FT - WAXIMUM

TYPICAL SECTION DETAIL TO BE USED WHEN

B.  SUPERELEVATION RATE
EXISTING PAVEMENT IS TO BE RESURFACED WITH
S.E. RATE SHOWN ON PLANS OR SE RATE EXISTING IN FIELD, LESS THAN TWO INCHES OF ASPHALTIC CONCRETE

WHICHEVER 1S GREATER. PAVEMENT REINFORCEMENT FABRIC I8' WIDE
SURFACE MIX
ASPHALTIC CONCRETE I3 mm SUPERPAVE
/ ASPHALTIC CONCRETE, 25 mm SUPERPAVE

C.  SUPERELEVATION TRANSITION LENGTH {LENGTH FROM FLAT POINT TO FULL SE)

RATE OF CORRESPONDING DIFFERENCE IN ’
CHANGE GRADE BETWEEN PIVOT POINT o
AND EDGE OF PAVEMENT
MINIMUM 1:150 0.677%
DESIRABLE 1:200 0.50% MILL EXISTING LANE ONE FOOT WIDE
MAXIMUM 1:300 0. 337 gg BEEEED?FC(?sDTJOt‘)NF‘Na\LLLmERFJS THIS WORK

TO BE INCLUDED IN THE UNIT PRICE BID FOR
LENGTH SHALL BE SET TO AVOID CREATING A FLAT GUTTER GRADE PAVEMENT REINFORCING FABRIC.
ON LOW SIDE AND TO AVOID FLAT CROSS SLOPES AT OR NEAR THE

LOW POINT OF VERTICAL CURVES.

CENTERED

D. POSITIONING OF SUPERELEVATION TRANSITION LENGTH ON SIMPLE CURVES ON JOINT

507 OF TRANSITION INSIDE CURVE - MAXIHUM
33% OF TRANSITION INSIDE CURVE - DESIRABLE
207 OF TRANSITION INSIDE CURVE - MINIHUM

NOTE: CROWN WIPE-QUT SHALL BE AT THE SAME RATE AS THE SE TRANSITION.

E. SWOOTHING OF BREAKS IN EDGE PROFILE AT BEGIN AND END OF TRANSITION
SHALL BE ACCOMPLISHED BY VERTICAL CURVE WITH A MINIWUM LENGTH
CIN FEET) EQUAL TQ THE SPEED DESIGN (IN WPH).

0.0 < WIDTHS < 5.0

SURFACE COURSE 7

e

| CLASS "B" CONCRETE 6" MIN.

NO SCALE
CLASS 'B" CONCRETE BASE OR PAVEMENT WIDENING
Item Code 500-9999 - Cu. Yds.

In excavated areas between the existing paving and new curb and gutter
that are 5'-0"or less in width, Class "B' concrete shallbe placed in lieu

of the base and paving specified by the typical section. Payment willbe
made under ‘Class B Concrete Base and Pavement Widening®.

In excavated areas greater than 5°-0"in width, the Contractor shall
place base and paving as specified on the typical section.

See plans for details of curb and gutter construction.

CLASS "B” CONCRETE BASE OR WIDENING DETAIL

NOTE: THE CONTRACTOR SHALL MILL VARIABLE DEPTH 50 FEET AT TIE-INS TO ENSURE A SMOOTH TRANSITION.

REVISION DATES TYPICAL SECTIONS
— SR 154/ 166/CAMPBELLTON RD @
= GCIENTD - — CR472/NISKEY LAKE RD

CHECKED: DATE : DRAWING No.

NOT TO SCALE
e 2 —105-0005

10/23/2015 GPLN.
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